
CENTRAL VALLEY FLOOD PROTECTION BOARD 

EXECUTIVE OFFICER’S REPORT 

February 23, 2018 

 

PLAN IMPLEMENTATION AND COMPLIANCE BRANCH 
Status Report and Work Activities 

 

Flood Risk Reduction Projects and Planning Activities 

• Terminus Dam, Lake Kaweah Project 

o The amendment number 1 to the Project Cooperation Agreement (PCA) among the U.S. 

Army Corps of Engineers (USACE), Central Valley Flood Protection Board (CVFPB) and 

Kaweah Delta Water Conservation District (KDWCD) for Construction of the Terminus 

Dam, Kaweah River was signed by Colonel David Ray of the USACE. This flood control 

and water supply project was fully executed to allow USACE to reimburse KDWCD for 

work that KDWCD performed before the PCA was executed and to allow project close 

out. 

 

• Sacramento River Bank Protection Project at the Sacramento River, River Mile 57.2 

o CVFPB transferred the operation and maintenance responsibilities to Reclamation 

District 900 for the River Mile 57.2 project. The transfer was completed through the 

delegated authority of the Executive Officer for the following USACE completed 

elements:   

▪ 2,200-foot long setback levee; 

▪ Installation of a Seepage cutoff wall; and 

▪ Relocation of South River Road 

 

• Division of Safety of Dams (DSOD) Inundation Map Regulations Owner Education 

Workshop 

o On January 30, 2018, staff attended the DSOD presentation on the new regulations 

required by dam owners set forth by the recently passed Senate Bill 92. 

 

o The workshop provided information pertaining to the new regulations on the process of 

how and when dam inundation maps and emergency action plans (EAP’s) need to be 

submitted to DSOD and the Governor’s Office of Emergency Services (CalOES). 

 

o As the owner of a jurisdictional high hazard dam, the CVFPB is aware of what is 

expected and staff has started to develop the inundation maps required by DSOD.  After 

the inundations maps are approved later this summer, the staff will submit the EAP to 

CalOES for approval.   
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• Sutter Butte Flood Control Agency (SBFCA) Feather River West Levee Project 

o Minor details of construction work are underway for the Reach 14 to 16 emergency cutoff 

wall and the construction work is expected to be complete by end of February 2018.  

 

o Staff continues to process fourteen permit applications for the encroachments along the 

Feather River West Levee Project Area B. Additional applications are expected from 

SBFCA in the coming months. 

 

o Staff is working with USACE, SBFCA, and Department of Water Resources to present an 

informational briefing before the Board for the proposed Sutter Basin Flood Risk 

Management Project (SBFRMP) along the 4.9 miles of unimproved west levees of 

Feather River between Cypress Avenue and Star Bend. 

 

Time Variance Requests 

Staff continued issuing Time Variance Requests for several agencies, including Sutter Butte 

Flood Control Agency, High Speed Rail Authority, and City of Modesto. 

 

Section 408 Flood System Alteration Projects Summary 

 

Table 1 presents a summary of Section 408 flood system alteration projects that staff is 

currently engaged with, including pre-application coordination and review of submitted permit 

applications.  

 

Table 1: Status of 408 Flood System Alteration Permit Applications 

Agency Project Board  
USACE 

Review Level 

DWR Yolo Bypass 

Lower Elkhorn 

Basin Setback 

Project 

Staff to review draft 

environmental 

documentation upon 

public release 

Review is underway with 

start of new federal fiscal 

year 

Division 

RD 17 Phase III 

Project  

RD17 submitted an 

encroachment permit 

application on 

11/27/2017 for the 

emergency berm 

constructed in Spring 

2017. However, 

USACE may consider 

the emergency work 

as part of Phase III 

project. 

Endangered species 

consultation ongoing; final 

408 approval may be 

delegated to Division per 

new 408 guidance 

Division 
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RD 2062 River Islands 

Phase II 

Staff to review the   

design when available 

Ongoing Division 

Caltrans Simmerly 

Slough Bridge 

replacement & 

State Route 70 

expansion 

project 

Staff will submit a 

project initiation 

request to the USACE 

for Title 33, USC 

Section 408 review 

(Consent item) 

The USACE will begin their 

review of the project once 

the project initiation 

request is received 

District 

Key:  

Board = Central Valley Flood Protection Board 

DWR = California Department of Water Resources 

RD = Reclamation District 

USACE = U.S. Army Corps of Engineers 

 

2017 Central Valley Flood Protection Plan Update 

The Board has narrowed its focus for Plan implementation to improving operation and 

maintenance of existing State Plan of Flood Control (SPFC) facilities and identification of a new 

or existing revenue source to continuously fund operation and maintenance of SPFC facilities.   

 

Board members and staff have been working through the various implementation committees to 

begin the discussion centered around improved operation and maintenance and identification of 

necessary funding.  

 

Staff has also started to contact local maintaining agencies that have shown interest in working 

with the Board to improve operation and maintenance and resolve funding issues at a local 

level. To begin this effort, staff anticipates one or more local maintaining agencies to attend the 

February 28, 2018 Coordinating Committee meeting to discuss operation and maintenance, 

funding, implementation of system wide improvement framework plans, Public Law 84-99 

eligibility, and other topics associated funding and operation and maintenance.  

 

Following the February 28, 2018 Coordinating Committee, staff will begin to meet with one or 

more interested local maintaining agencies to work together to resolve issues and to develop a 

reproducible process to improve operation and maintenance throughout the SPFC.  

 

The Implementation Road Map continues to evolve and is being updated to reflect the current 

focus for implementation of the Plan.     

 

 


